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Abstract: The article presents the tender procedure used to select the best according to the investor’s
requirements  variant of the o er for the General Contractor of a development investment. The subject
of the contract was the comprehensive construction of a complex of single-family, semi-detached buildings
with a traditional brick structure. In the opinion of the authors of the article, a well-thought-out selection
of an appropriate contractor is one of the most important elements of the investment process, because it
has a direct impact on the uency of the construction stage and the future use of the investment, during the
warranty period. In addition, a diligently conducted tender procedure allows to minimize the risk of selecting
an unprofessional contractor and thus allows to counteract many possible problems and con icts during the
implementation of the subject of the contract. At the stage of the tender procedure, four variants of o ers for
the comprehensive implementation of the construction of a complex of single-family semi-detached buildings
of the following criteria: price (C1), lead time (C2), form of payment (C3), liquidity (C4), experience (C5)
and resources (C6). In this article, the authors presented in details the calculation procedure using the ideal
point method. Conducting a multi-criteria assessment of variants, based on the selected methods, also clearly
veri ed the strengths and weaknesses of all tenderers, enabling the selection of the best one in the light of
the adopted assessment criteria.
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1. Introduction

The problem of choosing the best solution is very common in construction practice. The
selection of an "appropriate” contractor meeting the Investor’s requirements is one of the most
important stages of the investment process. A properly conducted tender procedure allows to
minimise the risk of selecting an unreliable contractor and thus allows to counteract many
possible problems during the implementation of the task. In the opinion of the authors of
this article, the price, widely recognised as the key tender criterion, due to its nature, is quite
suggestive and thus may distort the objectivity of the decision. Therefore, carrying out a multi-
criteria assessment of variants, based on the selected methods, clearly veri ed both the strengths
and weaknesses of all bidders, enabling the selection of the best one in the light of the adopted
criteria.

2. Tender process selected issues

In the private sector, the following tendering procedures are most often used to select the

General Contractor for an investment:
The public call for tender for construction works (via the Internet or other tools).
Letter of inquiry  Two-stage tender: sending an inquiry to selected companies and
selecting those that have submitted proposals for participation, which is not yet the o er
itself.
Letter of inquiry  One-stage tender: sending an inquiry to selected companies and
invitation to participate in the tender.

One of the basic and key elements of the tender documentation is the design documentation
itself, as it is the basis for the scope of the planned works. It is the basis for the Tenderers to
prepare bills of quantities for construction works as well as the cost estimate and the contract
price. Additionally, the tender documentation according to Polish regulations should include the
following elements [13]: A letter inviting to participate in the tender; Instructions for Bidders;
Technical speci cations for the execution and acceptance of works; O er form and required
attachments to the o er; Bill of quantities table to be prepared by the Bidders; Proposed
contractual conditions.

It is worth paying attention to this that the selection of the General Contractor, which is
based only on the criterion of the lowest price, may have a serious impact on the selection of
the potential implementation of the entire investment, including, inter alia, the quality of the
work performed [1], the date of their completion [17], etc. For this reason, it was decided that
the investor should detail and expand the requirements for bidders with additional evaluation
criteria, such as: implementation time, experience, nancial liquidity and resources that will be
at the disposal of the potential contractor of the investment and the form of payment. Selected
decision-making methods (i.e. weighted sum, ideal point and AHP) were used to evaluate the
considered variants of 0 ers. The last stage of the tender process is the signing of the contract
by the contracting authority with the Contractor. The above-mentioned example of the tender
procedure is only the proposed formula to be followed when selecting the General Contractor.
Each contracting authority has the right to freely adjust and extend each stage of the tender.
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3. Decision problem, decision making procedure

The analysis of the decision situation is the rst task of the decision maker. A decision-
making situation is a set of all factors in uencing the decision made by the evaluator in
the decision-making process [2 4]. In the process of de ning a decision problem, factors
independent of the decision maker usually refer to a set of variants, while factors dependent on
the decision maker are the criteria for evaluating solutions [6, 7, 10].

The basic assumption of all methods supporting decision making is the correct formulation
of the decision problem [16]. The aim of the article is to present the procedure for selecting the
best variant of an o er for a development investment, using selected multi-criteria evaluation
methods and at the stage of the tender process. As part of the tender procedure assessment, the
subject of the contract was the comprehensive construction of a complex of single-family, semi-
detached houses with a traditional brick structure. In order to enable the preparation of the o er,
the investor provided potential contractors with the detailed design of the facilities, including
the scope of works to be performed, as well as technical descriptions, tables and a blind cost
estimate. The contractor was responsible for checking the submitted cost estimates and the need
to modify and supplement any gaps / inaccuracies in the bill of quantities and cost estimates
(if, in his opinion, errors were possible). It should be emphasised that the full responsibility for
the underestimation rested with the Contractor, therefore, it was not possible to demand any
compensation or additional payments on this account from the Investor. Submission of partial
bids was not allowed.

A part of the o er in question was also the obligatory demonstration by the potential
contractor that he has employees belonging to the investor’s supervision team, which must
include the obligatory quali ed Site Manager with at least 3 years of experience in conducting
this type of works. The bidder was also required to submit at least three letters of reference
from previous clients, con rming reliability and experience in the implementation of similar
investments, referred to in the Letter of inquiry. The contract, constituting an attachment to
the Inquiry, contained detailed conditions for the construction execution. Therefore, according
to the guidelines, the submitted o er should contain: a completed o er form, along with
the company stamp of the potential contractor, date of preparation, bidder’s registered o ce
address, company telephone number, company tax identi cation number, telephone number
and e-mail address of the contact person. The o er form should also be signed legibly by an
authorised representative of the Contractor. The value of all works proposed by the tenderer
should take into account the at-rate price speci ed in the Letter of inquiry and precisely
specify the deadlines for their implementation, preferably in the form of a schedule [13,17].
The lump sum price should be understood as the global amount for the execution of a complete
set of construction works [18 22]. At the same time, the bidder should declare in writing that
he will not demand a higher remuneration from the investor than that stated in the o er.

The tender procedure for the execution of this investment took place in 2018. At present,
due to a pandemic situation, bidders with regards to construction development investments

often practice submitting bids in accordance with the principle in which they adopt a clear
distinction between the components of the price for construction works. Namely the labour
cost and the cost of the use of machinery and equipment, treat as a constant value in the o er.
On the other hand, the cost of building materials as the current value for a given month of
submitting the o er. Due to the very high dynamics of the increase in the prices of construction
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production on the market, including construction materials, conducting the tender procedure
in 2021 for a small investment with a at price is very di cult due to the well-founded fear
of bidders about further price increases. The tendering practice shows a noticeable tendency
of contracting companies to exert signi cant pressure on investors to allow the possibility of
submitting the so-called partial o ers (including the cost of labour and use of machines), with
the transfer of the cost of purchase of materials to the investor, or taking into account the cost
of materials in the o er, as the current value for a given month of submitting the o er for
subsequent settlement, in the event of an increase in the prices of construction materials in
individual categories or in speci ¢ months of construction.

3.1. Description of the adopted procedure

The guidelines for the tender procedure were developed by the Project Manager in order to
select and choose the general contractor for the development project, in accordance with the
Investor’s expectations and the rules for carrying out such activities. In this case, the tendering
procedure consisted of the following phases [13, 15,17]:

1. Preparation of tender guidelines for formal and substantive evaluation of o ers,
Organising meetings with potential bidders and accepting tender procedures,
Preparation and sending of letter of inquiries to bidders,

Collection of 0 ers,

Review, analysis and evaluation of received o ers,

Sending comments to the o ers with a request to supplement them,

Re-review and analysis of updated (supplemented) o ers,

Negotiation meetings,

Collection of updated o ers with granted discounts,

Creating a recommendation (ranking of o ers) based on the applied methods of multi-

criteria evaluation of variants,
11. Selection of the General Contractor, the best in the light of the adopted evaluation criteria,
12. Signing the contract with the contractor for the implementation of the investment.

All information on o ers for construction works used for the purposes of this article
comes from the collections of the authors and their study. They were obtained from companies
conducting construction activities in communes near Warsaw. Due to the relatively low value of
the investment in question, compared to the parallel development investments carried out in the
vicinity, o erswere obtained only from small, local companies. Until the tender was announced,
these companies were mainly involved in the construction of single-family houses for individual
clients and the implementation of small municipal projects. However, the summary of the values
of the submitted o ers decision variants is presented in Table 1.

©ooND O~ WD
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Table 1. List of the value of 0 ers (variants) after the discount granted by the contractor

Bidder A Bidder B Bidder C Bidder D

Variant 1 Variant 2 Variant 3 Variant 4
Discount amount [%] 2.00 4.00 3.00 1.00
Valueoftheo erafterthe | - oo)o7)) o | gaspeas7e | 687293454 | 612693476
discount granted [PLN]
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3.2. Characteristics of decision criteria

In each method of multi-criteria analysis, a very important stage is the proper selection
of decision criteria and insightful and reliable assessment of each variant in the light of the
adopted requirements [5, 8, 10]. The criteria for evaluating options should be speci ed clearly
and legibly for the evaluator. Thanks to this, in the opinion of the authors, it will be possible
to receive reliable and objective assessments from decision-makers. The evaluation values of
individual criteria should be selected in such way that the change in the value of one of them
does not directly a ect the value of another. The following criteria, presented in Table 2, were
adopted for the evaluation of the considered variants (o ers).

Table 2. Characteristics of the adopted decision criteria

No. | Criterion Characteristics of the criterion

It means the value of the o er for the performance of all works included in
the contract, together with the tenderer’s declaration that in the event of
unforeseen circumstances he will not demand higher remuneration. The key
criterion for the investor.

1 | C1. Price

It means the time from handing over the construction site to obtaining the

2 | C2. Lead time .
occupancy permit.

Means the date of payment of the VAT invoice and the deposit de ned as
C3. Payment a percentage of the amount retained by the investor on each invoice for the

3 - .
method guarantee, which will be returned to the contractor after approval of the nal
settlement of the works.
Understood as the tenderer’s ability to pay short-term liabilities on time (e.g.
payment to subcontractors for products and services, payment of salaries to
employees, etc.). It is de ned by three main indicators:
1) current liquidity (CR) current liquidity ratio = current assets / short-term
C4. Financial ) N q y CR) q y
4 S liabilities
Liquidity

2) quick liquidity (QR) quick liquidity ratio = (current assets inventories)
/ short-term liabilities

3) instant liquidity immediate liquidity ratio = short-term investments / short-
term liabilities.

De ned by the number of completed construction investments similar to the

C5. Experience designed facilities and con rmed by positive customer references.

Understood and characterised by:

1) the number of full-time manual workers employed by the tenderer and their
professional quali cations,

6 | C6. Resources |2) number of employees belonging to the construction management sta  (site
manager, contract engineer, etc.),

3) the number and type of machines and construction equipment (e.g. sca old-
ing, light wheeled vehicles, etc.) necessary for the execution of works.

Tables 3 11 present the value of o ers (analysed variants) from the point of view of
individual decision criteria.
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PRICE (C1)
Table 3 presents the assessment of variants in the light of the C1 criterion.

Table 3. The values of the o ers (variants) in relation to the criterion C1

Variant 4
6126934.76

Variant 3
6872934.54

Variant 2
6452645.76

Variant 1
5543742.54

Criterion 1 [PLN]

LEAD TIME (C2)

Table 4 summarises the ratings of variants with respect to criterion 2, which is decided by
the execution time of investment bidders.

Table 4. The values of the o ers (variants) in relation to the criterion C2

Variant 1 Variant 2 Variant 3 Variant 4
Criterion 2 [weeks] 57 51 49 50

PAYMENT METHOD (C3)

This feature depends on two parameters: the date of payment of the VAT invoice and the
percentage of the deposit retained for warranty services. The values of these parameters are
shown in Table 5.

Table 5. Values of partial parameters for the criterion C3

Variant 1 Variant 2 Variant 3 Variant 4
Date of_ pay_ment of the VAT 7 14 1 30
invoice [days]
Warranty deposit [%] 0 7 10 5

In order to standardise the values of partial ratings of the parameters for criterion 3, they
were quanti ed using a four-level subjective rating scale, where 1 means unfavourable value,
and 4 the best. The quanti ed values of the obtained variant assessments constitute the
arithmetic mean of the partial parameter assessments for criterion 3, which are presented in
Table 6.

Table 6. Assessment of variants in the light of the C3 criterion and its partial parameters

Variant 1 Variant 2 Variant 3 Variant 4
Criterion 3 1 25 35 3
Date of_ pay_ment of the VAT 1 ) 3 4
invoice [days]
Warranty deposit [%] 1 3 4 2
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FINANCIAL LIQUIDITY (C4)

This ratio, like criterion 3, is also dependent on three partial indicators, which include:
current nancial liquidity (CR), quick liquidity (QR) and immediate liquidity. The values of
these indicators are presented in Table 7.

Table 7. Values of partial parameters for the criterion C4

Variant 1 Variant 2 Variant 3 Variant 4
Current nancial liquidity (CR) 1.08 1.37 1.81 0.78
Fast nancial liquidity (QR) 0.64 1.09 1.18 0.52
Instant nancial liquidity 0.48 0.78 0.98 0.34

In order to standardise the values of partial ratings of the parameters for criterion 4, they
were also quanti ed using a four-level subjective rating scale, where 1  the worst value, and
4 the best one. The quanti ed variants’ scores are also the arithmetic mean of the scores of
partial indicators for criterion 4, which are presented in Table 8.

Table 8. Assessment of variants in the light of the C4 criterion and its partial parameters

Variant 1 Variant 2 Variant 3 Variant 4
Criterion 4 2 3 4 1

Current nancial liquidity (CR) 2 3 4 1
Fast nancial liquidity (QR) 2 3 4 1
2 3 4 1

Instant nancial liquidity

EXPERIENCE (C5)

Table 9 presents a list of the number of buildings, similar to the investment in question,
completed by bidders in the last ve years of operation on the construction market.

Table 9. Variant values for the criterion C5

Variant 1 Variant 2 Variant 3 Variant 4
Criterion 5 2 6 8 5

RESOURCES (C6)
To evaluate the considered variants in the light of the C6 criterion, a subjective, four-level

rating scale de ned by the Investor was used, where:

1 means that the tenderer does not permanently employ manual workers, but only the site
manager. The entire implementation of the investment will be based on subcontractors and
rented construction equipment.
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2 means that the tenderer does not employ any manual workers. However, it has a permanent
construction manager and contract engineer. It also has its own sca olding and light
wheeled vehicles to the extent necessary to service the investment.

3 means that the tenderer permanently employs about 20 blue-collar workers, trained in
reinforced concrete works. It has no full-time management sta . It has no construction
equipment and machinery.

4 means that the tenderer permanently employs about 20 manual workers trained in masonry
and nishing works. It also has a full technical background in the form of a site manager
and contract engineer. It does not have any construction equipment and machinery, which
it will rent, depending on the needs.

The quanti ed values of the variants’ assessments for the C6 criterion are presented in

Table 10.

Table 10. Variant scores against the criterion C6

Variant 1 Variant 2 Variant 3 Variant 4
Criterion 6 1 4 3 2

On the other hand, the collective list of variant assessment values for the adopted criteria,
constituting the input matrix of solutions, is presented in Table 11.

Table 11. Variant assessment values in relation to the adopted criteria

C1 Cc2 C3 C4 C5 C6
V1 5543742.54 57.00 1 2 2 1
V2 6452645.76 51.00 2.5 3 6 4
V3 6872934.54 49.00 35 4 8 3
V4 6126934.76 50.00 3 1 5 2

The authors of the article conducted a multi-criteria evaluation of o er variants using the
weighted sum, ideal point and AHP methods, the calculation algorithms of which have been
described in many studies. In this article, the authors presented in detail the procedure for
evaluating variants using the ideal point method [5, 7, 14].

In the multi-criteria assessment, both measurable criteria, expressed with numerical values,
and, depending on the needs, di cult to measure criteria, which cannot be directly expressed
numerically, are used [12]. Di cult-to-measure features are subjected to quanti cation, e.g.
by introducing a speci c¢ rating scale, which enables their comparison and evaluation of vari-
ants [14, 16, 23].

Additionally, the criteria may be stimulants and destimulants depending on whether the
aim is to maximise their value (e.g. quality, e ciency) or minimise (e.g. cost, time) [2, 3, 15].
Considering the above, in order to obtain the desired comparability of the considered variants,
the input matrix of solutions should be normalised (e.g. using a fairly popular vector method),
reducing the values of the criteria increasing to decreasing (in the case of minimisation) or
decreasing to increasing (in the case of maximisation).
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3.3. Assessment of variants using the ideal point method

The ideal point method uses the concept of aggregation with a single synthetic criterion,
removing all incomparability according to non-compensatory logic. It allows to organise the
analysed variants on the basis of determining their smallest and greatest distance from the
ideal and anti-ideal solution. This method requires additional information about the features
describing particular criteria. It has a multi-stage character and can be used to organize and
classify sets of the same type of variants (e.g. 0 ers). The evaluation procedure under the ideal
point method is presented in the stages [5, 7].

STAGE | standardisation of the input solution matrix P, the individual terms of which
constitute the nal evaluations of the variants with regards to individual criteria. Words of
normalised matrix P, which is calculated by the formula (3.1) are presented in Table 12.
Py L
(3.1) pij—T i=1Lm j=1Ln
2
i=1 Pii

where: m  number of variants, n number of criteria.

Table 12. Normalised input solution matrix P

Criterion C1 C2 C3 Cc4 C5 Cé
Variant Evaluation of the ful Iment of the criteria

V1 0.558 0.452 0.187 0.365 0.176 0.183

V2 0.480 0.505 0.468 0.548 0.528 0.730

V3 0.450 0.525 0.656 0.730 0.704 0.548

V4 0.505 0.515 0.562 0.183 0.440 0.365

STAGE Il determination of a normalised solution matrix V, taking into account the importance
of individual criteria. The normalised matrix V is calculated according to the formula (3.2).

(3.2) Vij =Pij 4j i=Lm j=Ln
The vector of weights of the individual Q criteria is described according to the formula (3.3).

fy X

(3.3) q;

The levels of importance for individual criteria were assumed subjectively, in line with the
investor’s preferences, and are presented in Table 13. On the other hand, the normalised matrix
of V solutions is shown in Table 14.

STAGE Il de ning the ideal and anti-ideal sqlutipn.
Individual words of an ideal solution A* = a", is calculated by the formula (3.4).

—_( ) _
(34) a = max Vijzj 2 J ; maxVijzijZJ0 ci=1Lm =V, Va5 j=14n
1
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Table 13. Weight vector criteria Q

C1 (67 C3 C4 C5 C6
The degree of importance of the criterion 0.60 0.15 0.05 0.05 0.10 0.05

1
Table 14. Normalised matrix of solutions V
~Criterion c1 c2 c3 c4 cs cé
Variant
V1 0.3350 0.0677 0.0094 0.0183 0.0176 0.0091
V2 0.2878 0.0757 0.0234 0.0274 0.0528 0.0365
V3 0.2702 0.0788 0.0328 0.0365 0.0704 0.0274
V4 0.3031 0.0772 0.0281 0.0091 0.0440 0.0183
. . fg .
However, the words of the anti-ideal solution A = a; , is calculated according to the
formula (3.5).
(35 a = minVij5j2J Vijs5j 2 minVij5i j23° ;i=1m
1

( ) E—

= Vi;Voriin Vs J=14n

where: J  criteria for which the highest value is the best (criteria of the pro t type), J°
criteria for which the lowest value is the best (criteria of the cost type).

In the case under consideration, for the ideal solution, the maximum values from individual
columns of the V matrix were selected, and for the anti-ideal solution the minimum values,
respectively. The calculated matrix terms for the ideal and anti-ideal solutions are shown in
Tables 15 and 16.

Table 15. Matrix terms for an ideal solution

\ Ideal solution A+ \ 0.3350 \ 0.0788 \ 0.0328 \ 0.0365 \ 0.0704 \ 0.0365 ‘

Table 16. Matrix words for an anti-ideal solution

\ Anti-ideal solution A \ 0.2702 \ 0.0677 \ 0.0094 \ 0.0091 \ 0.0176 \ 0.0091 ‘

STAGE IV determining the distance of the considered variants from the ideal and anti-ideal
solutions. The distance of the variant from the ideal solution is calculated on the basis of the
formula (3.6).

(3.6) Lf = Vij V. 0 i=Tm

where: i means another solution.
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However, the distance of the variant from the anti-ideal solution is calculated from the
formula (3.7).

(3.7) L, = Vij V. i=Tm

Tables 17 and 18 summarise the nal results of the calculations.

Table 17. The values of the distance vector of variants from the ideal solution

L1+ L2+ L3+ L4+
Distances from the ideal solution L+ 0.0674 0.0521 0.0654 0.0531

Table 18. The values of the distance vector of variants from the anti-ideal solution

L1 L2 L3 L4
Distances from the anti-ideal solution L; 0.0654 0.0538 0.0674 0.0480

STAGE V calculation of the relative distance of individual variants in relation to the ideal
solution from the formula (3.8).

L. N
(3.8) Ki= —— 0<Kj<1 i=Lm
L+ L
The greater the value of K; (the evaluation of a given variant), the better the solution is [5, 7].
The nal summary of the evaluation values of the analysed variants is presented in Table 19.

Table 19. Final variant scores

Variant Relative distan_ce of the v_ariant K Variant evaluation
from the ideal solution
V1 K1 0.4925388
V2 K2 0.5078753
V3 K3 0.5074612
V4 K4 0.4746801

A number of preferential variants for the ideal point method are shown in Figure 1.

In order to compare the obtained results of the evaluation of o er variants using the weighted
sum and AHP methods [8, 11, 22], the authors presented the obtained variants in the rankings
in Figures 2 and 3.

On the other hand, table 20 presents the nal ranking of the o er variants subject to multi-
criteria assessment, in the light of the assessment criteria adopted by the investor, in the order
from the best to the worst.
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Ideal Point Method
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Variant 2 Variant 3 Variant 4

Fig. 1. Visualisation of the ranking of variants using the ideal point method

0,35
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0,25

0,20

0,15
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0,00

AHP
0,247
0,229
0,214 I l
Variant 2 Variant 3 Variant 4

Fig. 2. Visualisation of the ranking of variants using the AHP method

Fig. 3. Visualisation of the ranking of variants using the weighted sum method
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Table 20. Final ranking of decision variants

Weighted sum method | The ideal point method | AHP method | FINAL GRADE
Variant 1 4 3 1 2.67
Variant 2 2 1 4 2.33
Variant 3 1 2 3 2.00
Variant 4 3 4 2 3.00

The higher the value of the variant’s nal score, the worse the solution is. Thus, the variant
of bid no. 3 is the best.

The visualisation of the nal ranking as part of the tendering procedure of the four
variants of o ers for the implementation of a development investment subject to multi-criteria
assessment is presented in Figure 4.

Fig. 4. Visualisation of the nal ranking of 0 ered variants

As there are many factors in uencing relevant assessment methods presentation of the
average results helps to make the score more objective.

4. Conclusions

The purpose of this article was to present the procedure for selecting the General Contractor
for the investment at the stage of the tender procedure and to carry out a multi-criteria evaluation
of four closest to the investor’s preferences o ers (decision variants) for the comprehensive
implementation of the construction of a complex of single-family semi-detached buildings with
traditional brick construction. Each of the four bidders was assessed using the weighted sum
method, AHP and the ideal point in terms of the following criteria: Price (C1), Lead Time (C2),
Form of Payment (C3), Financial Liquidity (C4), Experience (C5) and Resources (C6).



586 M. KSIA EK-NOWAK, M. OZIMEK

In the opinion of the authors of the article, a well-thought-out selection of the General
Contractor is one of the most important elements of the investment process, because it has
a direct impact on the liquidity of the construction stage and the future use of the investment,
during the warranty period. Therefore, a diligently conducted tender procedure allows to min-
imise the risk of selecting an unprofessional contractor (with regards to, inter alia, professional
ethics, construction art, timely execution of works) and thus allows to counteract many possible
problems during the implementation of the subject of the contract.

According to the authors, the multi-criteria assessment methods contribute to the improve-
ment of the decision-making process, because they enable the ranking of the set of considered
solutions and the selection of the best variant in the light of the adopted assessment criteria. In
addition, the methods of multi-criteria analysis are also a comprehensive tool for evaluating the
compared variants. Particular methods di er in the degree of complexity of the computational
algorithms, which have a direct impact on the accuracy of the calculations.

As a result of the performed calculation procedure, a ranking of o er variants was obtained
in the order from best to worst. Under the ideal point method, tenderer B turned out to be the
best (option 2). It should be mentioned that under the AHP method option 1 turned out to
be the best, and under the weighted sum method option 3 (tenderer C). However, in the nal
ranking, the best decision variant turned out to be bidder C, which ultimately won the tender
procedure for the investment, and the worst  bidder D. The degree of detail and di erentiation
of the algorithms of the evaluation methods used to di erentiate the results of the variants
ranking.

In the opinion of the authors of the article, despite the investor assigning the C1 criterion
the highest importance (60%) and a signi cant discrepancy in the amount proposed by the
bidders for the implementation of the investment (PLN 1.329 million the di erence between
the cheapest and the most expensive o er), the multi-criteria evaluation showed that the o er
is the most expensive in this case is the best. Additionally, comparing the criteria in pairs
under the AHP method revealed that for the investor the price (which is the key indicator in
the tender procedure) turned out to be less important than stated directly. On the other hand,
the contractor’s experience and execution time turned out to be more important for him than
he assumed. Conducting a multi-criteria assessment of options, based on the selected methods,
also clearly veri ed both the strengths and weaknesses of all bidders, enabling the selection of
the best one in the light of the adopted criteria.

Of course, it is di cult to unequivocally determine which of the methods is the best for
a speci ¢ decision-making task, because the di culty in assessment results primarily from
the complexity of the decision-making task, the complexity of the variants and the evaluator’s
preferences, which always depend not only on the knowledge and experience of the decision-
maker, but above all, from his point of view and subjective perception of the decision problem
and many other coexisting hardly measurable factors in uencing the decision-making process.
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Wykorzystanie oceny wielokryterialnej do wyboru generalnego
wykonawcy inwestycji deweloperskiej

S‘owakluczowe: przetarg, generalny wykonawca, ocena wielokryterialna, wariant decyzyjny, kryterium,
punkt idealny

Streszczenie:

Przedmiotem artyku‘u by“o zaprezentowanie procedury przetargowej zastosowanej do wyboru naj-
lepszego  w -wietle wymaga« inwestora wariantu oferty Generalnego Wykonawcy inwestycji dewe-
loperskiej. Przedmiot zam wienia stanowi“a kompleksowa realizacja budowy zespo“u budynk w jedno-
rodzinnych w zabudowie bli,,niaczej o konstrukcji tradycyjnej murowanej. W opinii autor w artyku“u,
przemy-lany wyb r odpowiedniego wykonawcy, stanowi jeden z najwa»niejszych element w procesu
inwestycyjnego, poniewa» wywiera bezpo-redni wp“yw na p“ynno-¢ etapu budowy oraz przysz‘e u»ytko-
wanie inwestycji, w trakcie trwania okresu rekojmi gwarancyjnej. Dodatkowo, rzetelnie przeprowadzona
procedura przetargowa w du»ej mierze pozwala zminimalizowa¢ ryzyko wy“onienia wykonawcy niepro-
fesjonalnego i tym samym daje mo»liwo-¢ przeciwdzia“ania wielu mo»liwym do zaistnienia potencjalnym
problemom i kon iktom w trakcie realizacji przedmiotu zam wienia. Na etapie postepowania przetargo-
wego wyselekcjonowano i poddano ocenie wielokryterialnej cztery najblinsze preferencjom inwestora

warianty ofert na kompleksowa realizacje ca“ego przedsiewziecia budowlanego. Ka»dego z wy“onio-
nych oferent w przeanalizowano przy wykorzystaniu nastepujacych metod oceny: sumy wa»onej, AHP
oraz punktu idealnego, z punktu widzenia okre-lonych przez zamawiajacego kryteri w, a wiec: cena
(C1), czas realizacji (C2), forma p“atno-ci (C3), p“ynno-¢ nansowa (C4), do-wiadczenie (C5) i zasoby
(C6). W niniejszym artykule autorzy szczeg “owo zaprezentowali procedure obliczeniowa przy wyko-
rzystaniu metody punktu idealnego. W wyniku przeprowadzonych oblicze« otrzymano szereg wariant w
preferencyjnych, kt ry przedstawiono na rysunku 1.

Rys. 1. Wizualizacja rankingu wariant w przy wykorzystaniu metody punktu idealnego

W wyniku przeprowadzonej procedury obliczeniowej otrzymano ranking wariant w ofert w kolejno-
-ci od najlepszej do najgorszej. W ramach metody punktu idealnego najlepszym okaza"“ sie by¢ oferent B
(wariant 2). Nale»y wspomnie¢, i» w ramach metody AHP  najlepszy okaza“ sie wariant 1, a w metodzie
sumy wa»onej wariant 3 (oferent C). Natomiast w rankingu ko«cowym, najlepszym wariantem decy-
zyjnym okaza“ sie oferent C, kt ry ostatecznie wygra“ postepowanie przetargowe na realizacje inwestycji,
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a najgorszym oferent D. Wizualizacje ostatecznego uszeregowania wariant w ofert zaprezentowano na
rysunku 2. Poniewa» istnieje wiele czynnik w wp“ywajacych na otrzymywane wyniki w ramach r »nych
metody oceny, prezentacja -rednich rezultat w rankingu pomaga w zwiekszeniu obiektywizmu oceny.

Rys. 2. Wizualizacja nalnego uszeregowania wariant w ofert

W opinii autor w, do zr »nicowania wynik w rankingu wariant w ofert w du»ej mierze przyczy-
ni* sie stopie« uszczeg “owienia i zr »nicowania algorytm w obliczeniowych wykorzystanych metod
oceny. Warto nadmieni¢, i» w trakcie postepowania przetargowego okaza‘o sie, i» zde niowane przez
dla inwestora kryterium ceny, jako wska,,nik kluczowy by‘o znacznie mniej istotne, ni» do-wiadcze-
nie wykonawcy i czas realizacji ca‘ej inwestycji. Przeprowadzenie wielokryterialnej oceny wariant w,
w oparciu 0 wybrane metody w jasny spos b zwery kowa“o tak»e mocne, jak i s“abe strony wszystkich
oferent w. W wyniku przeprowadzonych oblicze« i analiz otrzymano szereg wariant w preferencyjnych,
co umo»liwi“ wyb r najlepszego  w -wietle przyjetych przez inwestora kryteri w oceny  wariantu
oferty i tym samym generalnego wykonawcy dla przedmiotowej inwestycji. Autorzy pragna nadmieni¢,
i» postepowanie przetargowe na wykonanie niniejszej inwestycji odby“o sie w 2018 r. W chwili obecnej,
wskutek zaistnienia sytuacji pandemicznej oferenci  w odniesieniu do budowlanych inwestycji dewelo-
perskich  czesto praktykuja sk“adanie ofert zgodnie z zasada, na podstawie kt rej przyjmuja wyra,,ne
rozr »nienie element w sk“adowych ceny za roboty budowlane. Mianowicie koszt robocizny oraz koszt
wykorzystania maszyn i urzadze, traktuja jako warto-¢ sta‘a w ofercie. Natomiast koszt materia“ w
budowlanych  jako warto-¢ aktualna na dany miesiac sk‘adania oferty. W zwiazku z bardzo wysoka
dynamika wzrostu cen produkcji budowlanej na rynku, a w tym materia“ w budowlanych, przeprowadze-
nie postepowania przetargowego w 2021 r. dla ma“ej inwestycji z cena rycza“towa jest bardzo utrudnione
ze wzgledu na uzasadniona obawe oferent w o dalsze wzrosty cen. Praktyka przetargowa pokazuje
zauwaralna tendencje wywierania przez rmy wykonawcze istotnej presji na inwestor w, aby dopusz-
czali oni mo»liwo-¢ sk‘adania w przetargu tzw. ofert cze-ciowych (uwzgledniajacych koszt robocizny
i wykorzystania maszyn). Alternatywnie proponuja tak»e branie pod uwage koszt w materia“ w budow-
lanych w ofercie jako warto-ci aktualnej na dany miesiac sk“adania oferty do p ,,niejszego jej rozliczenia
w przypadku wzrostu cen materia® w budowlanych w poszczeg Inych kategoriach lub w konkretnych
miesiacach realizacji budowy. Artyku" ko«cza stosowne wnioski i podsumowanie.

2021-07-08, Revised: 2021-09-05



	Mariola Ksiazek-Nowak, Marek OzimekThe use of multi-criteria assessment to select a general contractor for a development investment
	Introduction
	Tender process – selected issues
	Decision problem, decision making procedure
	Conclusions


